
ID WBS Task Name Contact Resource
Initials

181 3.5.1.2.2.4.3 Put new fwd node in production, take old node out (samgfwd02, old: d0srv15) AL SS

184 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline (d0srv66) AL SS

185 3.5.1.2.2.5.2 REX ops installs software on new production fwd node (samgfwd03) AL SS

186 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS

187 3.5.1.2.2.5.3 Put new fwd node in production, take old node out (samgfwd03, old: d0srv66) AL SS

192 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS

193 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS

194 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG

198 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS

199 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS

200 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG

238 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS

240 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS

241 3.5.8.6 REX ops installs durable locations test machine AL SS

242 3.5.8.3 Trial use of SamGrid test stand AL SS

247 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS

249 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS
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Duration Start Finish

1 day Tue 1/15/08 Tue 1/15/08

1 day Wed 1/16/08 Wed 1/16/08

1 day Thu 1/17/08 Thu 1/17/08

1 day Fri 1/18/08 Fri 1/18/08

1 day Tue 1/22/08 Tue 1/22/08

1 day Wed 1/23/08 Wed 1/23/08

1 day Thu 1/24/08 Thu 1/24/08

2 days Fri 1/25/08 Mon 1/28/08

1 day Tue 2/5/08 Tue 2/5/08

1 day Wed 2/6/08 Wed 2/6/08

2 days Thu 2/7/08 Fri 2/8/08

1 day Tue 1/29/08 Tue 1/29/08

1 day Wed 1/30/08 Wed 1/30/08

1 day Thu 1/31/08 Thu 1/31/08

2 days Fri 2/1/08 Mon 2/4/08

3 days Mon 1/14/08 Wed 1/16/08

2 days Thu 1/17/08 Fri 1/18/08

SS Put new fwd node in production, take old node out (samgfwd02, old: d0s
SS REX ops drains and take production fwd node offline (d0srv66)

SS REX ops installs software on new production fwd node (samgf
SS REX ops tests new production fwd node (samgfwd03)

SS Put new fwd node in production, take ol
SS REX ops installs software on LCG/

SS REX ops puts fwd node back in
SS,LCG Site and RE

SS REX op
SS RE

SS
SS

PM,SS Deploy/observe tools for SamGrid job queue
PM,SS Deploy/observe tools for auto-clean up for OSG job queue

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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srv15)

fwd03)

ld node out (samgfwd03, old: d0srv66)

/UK fwd node

into system

X ops configure production fwd node
SS REX ops installs software on LCG/Germany fwd node

SS REX ops puts fwd node back into system
SS,LCG Site and REX ops configure production fwd node

s installs software on test fwd node (d0srv15)

X ops installs software on test queue node (old samgrid)

REX ops installs durable locations test machine

Trial use of SamGrid test stand

e

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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